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Development of Plans and Budgets for RFP

Roadmapping

he planning and budceting process

starts vath roadmappinc A roadmap

describes the sequence of activities
necessary to resolve environmental restora
tion and waste managemen! programmatic
issues just as a real map shows what paths
lead to a de tination The roadmaps will be
used to brirg RFP into full compliance with

all laws regulations and ord rs and to meet
or exceed ¢l anup goals

Activity Data Sheets/Rocky Flats Plant
Five Year Plan

Following completion of the roadmaps
Activity Data Sheets (ADSs are prepared
ADSs contain task descriptions suggested
funding lev-Is schedules nd milestones
for specific environmental restoration and
waste management activities

Two funding levels are shown for the
activities 1) a requirements level that rep
resents the minimum funding required to
meet or surpass regulations protect human
health and afety and the environment and
make progrtss towards cleanup goals and
2) another level that may not be sufficient
for meeting requirements

ADSs are prepared for the current fis
cal year plu two eg FY94 wiil be planned
In FY92 Information from tke ADSs is then
comptled int3 the Rocky Flats Plant Five Year
Plan and submitted as a budget request to
DOE Headquarters (DOE HQ) The Rocky
Flats Plant Five Year Plan also feeds into the
national DOt HQ Environmer tal Restoration
and Waste Management Five Year Plan which
outlines DO HQ's plans for eliminating or
reducing n k to human he-lth and safety
and the environment posed by past present
or future ope rations at all DOI facihties

Budget
The federal budget cycl covers three
years — the planning year the budget year

ADMIN RECGRD

and the fiscal (operating) year (The federal
fiscal year begins on October 1 of one year
and ends on September 30 of the following
calendar year ) Each fiscal year has a three
year budget cycle and DOE must begin
planning and budgeting for each fiscal year
two years before that fiscal year begimns
Thatis a ptanning year and a budget year
precede a fiscal year Because of the over
lapping of the three year cycles a given fis

i MS the mission of the Rocky Flats Plant :

(RFP) shifts away from weapons pro
duction plans and budgets now being |
developed for environmental restoration |
and waste management are likely to expand .

This planning and budgeting process |
for environmental restoration and waste
: management consists of many interrelated
steps The goal of these steps is to identi
fy what needs to be done at RFP how to

do it and how much money I1s necessary !

~ -

The process begins with roadmap
ping in which issues and concerns are
identified n order to set goals The spe
cific tasks and resources necessary to-|
meet those goals are described in Activity
Data Sheets whichare compiled and issued
as a budget request in the form of the
Rocky Flats Plant Five Year Plan A Sife
Specific Plan for environmental restoration
and waste management for a gwen fiscal |
year 1s then developed from the Rocky
Flats Plant Five Year Planto describe which
tasks will occur during the next fiscal year
given the national prionties and the budget
- provided to the site for that year

i
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cal year 1s also a planning year for another
fiscal year and a budget year for yet another
fisca! year

For example the 1993 fiscal year (FY93)
budget cycle comprnises the following stages

Planning year Between October1 1990
and September 30 1991 (FY91) DOE
managers plan what activities will be
needed m FY93 to meet DOE goals e t
mate how much these goals will cost
and prepare a budget proposal for e ch
major DOE program

Budget year Between October 1 1991
and September 30 1992 (FY92) the
Office of Management and Budget the
President Congress and DOE negotiate
the budget proposals and Congress
appropnates funds for each major DOE
program

Fiscal (operating) year Between October 1
1992 and September 30 1993 (FY93)
DOE spends the appropnated funds to
conduct the activities outhined in the plin
ning year

Site Specific Plan (for one fiscal year)

The one year Site Specific Plan (SSP)
draws information from all the above items
It describes specific activities that will take
place at a particular DOE facility in the
upcoming fiscal year

The SSP for Rocky Flats outlines RFF s
plans for funding to be appropriated by
Congress for the fiscal year For example
the FY93 SSP will contain the planned activ
ities and budget request for FY93

Each facility s SSP provides for public
comment on environmental restoration and
waste management activities at that sre
The Rocky Flats FY93 SSP s scheduled to
be released in September 1992 Upon its
release a 60 day public comment periad
will begin A comment response document
will be 1ssued after the comment periyd
ends Comments received on the FY93 S>P
will be considered for use n the planning
and development of the FY94 SSP and the

FY95 ADSs [ |
DOCUMENT CLASSIFI
REVIEW WAIVER S@;{ 'ON

CLASSIFICATION OFFICE




RCRA Part B Permit Modifications

OE has requested three additional
mmodlflcanons to its permit to store

ha ardous waste at RFP These
change requested in tarly 1992 would
provide for container sto age in six areas at
or near radiation detection equipment the
addition of several EPA waste 1dentification
codes tc existing permitted units expanded
hazardous waste training for all employees
reformatting of the permit and minor defi
nition and description changes for storage
containers

The first two of these mod:fication
request to the Resource Conservation and
Recovery Act (RCRA) Part B permit must be
reviewed and approved by the Colorado
Department of Health (CDH) These
requests require 60 day public comment
periods the first endec March 22 1992
and the second will enc April 4 1992 A
public information meeting for both
request was held on February 13 1992
The thud modification r quest requires no
public camment or respense from COH

Major provisions of the modifications
which are the fourth fifth and sixth to be
requeste d since the permit was 1ssued under
RCRA iri October 1991 are listed below

Modification Four
Add everal EPA hazardous waste codes
to five of the nine permitted waste stor
age units Those code 1dentify hazardous
waste constituents stared in these units
and reflect improved characterization of
waste that has been in storage

Rect issify six conta ner storage units
from 90 day storage to permirtted stor
age to allow for storige at or near con
tainer radiation detecting equipment
callec counters Thes: counters are used
to determine the rad oactive content of
the waste within a 1 ontainer without
opening the contamer This practice m
Its th potential for employee exposure to
radia lon  An accura'e determination of
the Irvel of radioactive material in the
wastt 1S necessary n order to properly
process segregate and store the waste
In a nanner most protective to human
health and the environment

Berause counter “reas are currently
classified as 90 day stcrage areas drums
located in permitted or nterim status stor
age areas cannot be moved back to 90 day
areas to be counted when radiation read
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ings are needed Therefore permitting of
the counter areas will allow the drums to be
transferred to the counting areas

DOE has requested temporary autho
rization to operate under the proposed
modification to prevent disruption of ongo
Ing waste management activities

Modification Four 1s a Class 2 modifi
cation which covers changes needed to
enable RFP to manage waste safely and
conform to regulations  Modification Four
was sent to CDH on January 15 1992
Class 2 modifications require that within 7
days of the request date a pubhication of
notice must appear in local newspapers
The 60 day public comment period begins
when the notice 1s published CDH has 90
days from the modification request date to
respond in one of the following ways 1)
approve with or without changes 2) deny
3) determine that the request Is a Class 3 -
not a Class 2 — modification and start the
process over 4) approve the request as a
temporary authorization for 180 days only
or 5) request a 30 day extension and decide
at that time |f CDH does not reply within
120 days of the modification request date
the permit modification 1s automatically
approved CDH must formally respond to all
significant comments or questions posed
during the 60 day public comment period

Modification Five

Train all RFP personnel (including sub
contractors) in hazardous waste han
dhing This change would ensure that
everybody working at RFP understands
the nature of hazardous waste and the
regulatory requirements pertaining to its
handling This training also ensures that
employees handling hazardous waste are
identified and kept up to date in tramning

Provide two types of training A 15 hour
training course would be offered to those
employees who have no direct involve
ment in the management of hazardous
waste and a 3 hour course would be pro
vided to those employees who work reg
ularly with hazardous waste

Modification Five is a Class 3 modifica
tion that addresses the training sectron of
the RCRA Part B permit  The modification
request date was January 29 1992 Require
ments for pubhic comment and notification
are the same as for Modification Four Fol
fowing the 60 day public comment period

CDH will prepare a draft permit modifica
tion there 1s no time himit for drafting this
modification Issuance of the modification
1s foliowed by a 45 day public comment
peniod held by CDH |If requested a public
hearing 1s also held within this 45 day com
ment period CDH must reply to all ques
tions and comments for a Class 3 modifica
tion At the end of the second public com
ment period CDH must grant or deny the
permit modification

Written comments on Modificaticn Five
may be sent to Noreen Matsuura CDH
4210 East 11th Avenue Denver Co orado
80220 303 331 4920 untl Apnil 4 1992
Ms Matsuura can also provide the permit
tee s compliance history during the life of
the permit being modified

Modification Six
Consolidate container storage informa
tlon common to all units into one subsec
tion This includes definition and
descriptions for inspection methods
container labeling waste compatibility
and recordkeeping

Reference all hazardous or iow level
mixed waste as hazardous  This change
will simplify and provide consi tency
throughout the permit as it I1s the haz
ardous component of the waste hat 1s
regulated by the RCRA permit

Modification Six 15 a Class 1 modifica
tion Class 1 modifications generally do not
need approval from CDH and do not require
public comment periods since they 10 not
substantially alter the permut conditions or
reduce the capacity of the facility to protect
human health or the environment

Previous Modifications

Earlier permit modifications int luded
clarifications and corrections such as
updating types of equipment updating
organizational responsibilities and jot titles
providing consistent terminology regarding
the use of approved containers and cor
recting discrepancies between numbers of
containers and total storage volumes

Information about earlier permit modi
fication requests may be obtained by con
tacting DOE Public information Officer Beth
Bramnard at 303 966 5993 Copies of past
modifications are also available in the read
Ing rooms listed on page 4 [ |




OU1 French Drain Construction Delays

struction of the OU1 French drain sched

uled for completion on March 2 1992
Geologic condtions have further hindered
placement of the drain intc the slope

m nseasonable weather has delayed con

Unu ually heavy snow in November
1991 and agatn in January 1992 combined
with unusually warm temperatures have hin
dered the timely completion of the QU1 French
drain The warm weather prompted excessive
snowmelt creating too much water for the
clayey soil at QU1 to ab orb This excess
moisture caused shppery conditions in the
trench dug for the French drain  The shppery
conditions made working and operating
equipment at the trench d-ngerous

To maintain slope stability trench exca
vation procedures were modified The origi

New Documents

nal design of the OU1 French drain called for
slopes of 40 degrees from horizontal on both
sides of the trench The trench is now being
excavated at a more conservative 20 to 30
degree angle from horizontal

Since the trench 1s now wider addition
al soil must be removed While the regrad
Ing promotes trench stability and increases
waorker safety the result 1S construction delays

The increased safety measures should
allow the project to proceed However the
French drain construction crew may run into
additional slope stabilization problems and
delays in the future if the soils remain unusu
ally oversaturated

When completed the approximately
2 000 foot long trench system wili collect

contaminated ground water from sources
within OU1 The ground water will be pumped
to a newly constructed treatment plant con
taminants will be removed and treated water
will be discharged to the South Interceptor
Ditch which drams into holding pond C 2
This will prevent the migration and rele 1se of
any contaminated ground water from QU1 to
the Woman Creek drainage

QU1 the 881 Hillside 1s being invest
gated and treated as a high prionty site
because of elevated concentrations of volatile
organic compounds in the ground water and
because of the site s proximity to Woman
Creek Volatile organic compound are
chemicals containing mainly carbon hydro
gen and oxygen that tend to vaporize at
room temperature and can produce toxic
effects on body tissues and processes |

Drums Contain Soil From Well Drillings

Propose d Samitary Landful Rocky Flats Plant
EG&G Rocky Flats Plaat Environmental
Restorition Program Nonthly Report for
January 1992

Certificate of Designation Application for
New S mitary Landfill Rocky Flats Plant
Wetlands Assessment Rocky Flats Plant Site
Threatened and Endange red Species Eval
uatron Rocky Flats Plant Site

Phase Il Analysis of Offsite Emergency
Planming Zones for Rocky Flats Plant
Background Geochemicil Characterization
Plan — Rocky Flats Plant

Public Comment Sought On
Proposed Action for 903 Pad

Mea ure/Interim Rerr edial Action/Envi

ronmental Assessment for Operable
Unit 2 (0U2) — the 903 "ad Mound and
East Tren hes The document describes an
approach for addressing ubsurface volatile
organic compounds and radionuclide con
tamination that 1s a source of groundwater
contamin ition within OU2

mOE fas developed a proposed /nterim

Comment Period March 0to May 20 1992
Information Meeting Tue day Apnil7 1992
Comment Meeting  Thur day May 7 1992
700pm t0900pm
Denver West Marriott
1717 Denver West — Marriott Boulevard
Golden Colorado 80401

ell dnlfing activities at OU1 0U2 and
MOther locations at RFP can generate

loose solls To prevent spreading any
potential contamination this excess soil 1s
temporanly stored in metal drums while
samples are tested
for the presence of
contamination Such
drums are located at
various dniil cutting
sites at RFP includ
ing those along the
eastern edge of the
plant near Indiana
Street

Currently loose
sotl 1s sealed inside
a plastic bag 10 mils
thick (one mil
1/1000th inch) The
bagged soil then
goes into a 110 mil
rigid plastic drum
liner Both of these
liners are sealed
inside a 55 gallon
drum Starting in ‘
late March the loose soil will be packaged
shghtly differently The sotl will be placed
inside a 5 mit plastic bag which will be
sealed inside another 5 mil plastic bag The
double bag will be sealed inside a 30 gallon
drum RFP I1s changing to the smaller size
drum because such a drum f found to con
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tain contaminated soil could be repackaged
inside a 55 gallon drum

Soil from the dnll sites 1s sampled in
accordance with the Interagency Agreement
if no contamination
1s found the diums
are sent to the on
site landfill for dis
posal The emptied
drums which are
part of the RFP
chemical tracking
and control sy tem
are then monitored
cleaned (even with
no contamin ition
present) nspected
for structural scund
ness repanted rela
beled and reused

[f samp ing
reveals that the soll
in the drums 1Is
contaminated the
drums are trans

. ferred to Waste
Operations and stored elsewhere (on site)
pending treatment and/or shipment to an
off site storage or disposal facility

Evaluation of drill cuttings I1s an ongo
ing process and will continue untif remedia
tion of RFP 1s complete [ |
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| Public Invited to Use Reading Rooms

The following reading roems contain current
information technical reports and reference
documents on environmental restoration at
the Rocky Flats Plant

Rocky Flats Public Reading Room

Front Range Commumity ! ollege Library

3645 West 112th Avenue

Level B Center of Buiiding

Westminster Colorado €0030

303 469 4435

Hours
Monday — Tuesday 12 00 pm -8 00 pm
Wedn sday 1C 00 am —4 00 pm
Thursday - Friday € 00 am —4 00 pm

Rocky Flats Environmental Monitoring Council
1536 Cole Boulevard Suite 325
Denver West Office Park Building 4
Golden Colorado 80401
303 232 1966
Hours

Monday — Fnday 830am-500pm
EPA Superfund Records Center
999 18th Street Suite 500
Denver Colorado 80202 2405
303 293 1807
Hours

Monday — Friday 800am—430pm

Information Repository

Colorado Department of Health
Rocky Flats Program Unit
4210 East 11th Avenue Room 420
Denver Colorado 80220
303 331 4855
Hours
Monday - Friday 800am-500pm
United States Department of Energy
Freedom of Information and Privacy Brant h
Office
1000 Independence Avenue SW
Washington DC 20585
202 586 6025
Hours (Eastern time zone)
Monday - Friday 900am—400pm

Calendar of Events

Rocky Flats Envirenmerital Monitoring Council Meeting (Tentative) April 28 and May 26 1992 7 00 pm  Please call the Environmental
Monitoring Council to venfy meeting date and location at 303 232 1966
General Rocky Flats Pl-nt Tours Apnl 13 and May 11 1992 Please call 966 2011 one week 1n advance for reservations

Public fomment Period on the Interim Measure/Interim Remedial Action/ Environmental Assessment for Operable Umt 2 Comment period

from March 20 through May 20 1992

Pubhic information Meeling on the Internm Measure/Interim Remedial Action/ Environmental Assessment for Operable Umit 2 Apnt7 1992

from 700 p m to 900 pm at the Denver West Marriott (see address on page 3)

Public Comment Meeting on the Interim Measure/interim Remedial Action/ Environmental Assessment for Operable Unit 2 May 7 1392

from700pm to 900 pm at the Denver West Marriott (see address on page 3}
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